RESOLUTION NO. 92-155

A RESOLUTION OF THE LODI CITY COUNCIL
APPROVING AND AUTHORIZING STREET MASTER PLAN, INTERIM MAJOR COLLECTOR
DESIGNATIONS, STREETS CAPITAL IMPROVEMENT PROGRAM, APPROPRIATIONS OF
FUNDS FOR 1992/93 FISCAL YEAR, AUTHORIZING PUBLIC WORKS DIRECTOR TO
MAKE NON-BINDING APPLICATIONS FOR ADDITIONAL FUNDS FOR FUTURE PROJECTS
AND TO PREPARE PLANS AND SPECIFICATIONS AND OBTAIN BIDS ON APPROVED
PAVEMENT REHABILITATION PROJECTS.

RESOLVED, that the Lodi City Council hereby approves the
attached "Report on Streets Master Plan, Capital Improvement Program,

and 1992/93 BAppropriations", thereby authorizing and approving the
following:

1. Street Master Plan;

2. The interim Major Collector designations for Ham Lane, Lodi

Avenue to Elm Street, Hutchins Street, Kettleman Lane to
Lockeford Street, Stockton Street, Kettleman Lane to Turner
Road, and Elm Street, Lower Sacramento Road to Ham Lane;

3. The Streets Capital Improvement Program (Exhibit B of
attached Report) ;

4. The appropriation of funds for the 1992/93 fiscal year as
shown in Exhibit B of attached Report;

5. The Public Works Director to make non-binding applications
for additional funds for future-year projects; and

6. The Public Works Director to prepare plans and
specifications and obtain bids on the approved "Pavement
Rehabilitation Projects"; and

FURTHER RESOLVED, that planning or engineering for the Lodi
Avenue/SPRR underpass be deferred pending further Council action.

BE IT FURTHER RESOLVED, funding sources for streets improvements
shall consist of Lodi's share of State and Federal gasoline taxes,
special sales taxes and development impact mitigation fees. Summaries
of each fund showing only the portion of the fund actually going to the
Capital Improvement Program are shown on Exhibit A of the attached
report.

Dated: September 2, 1992
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I hereby certify that Resolution No. 92-155 was passed and
adopted by the Lodi City Council in a regular meeting held September 2,
1992 by the following vote:

Ayes: Council Members - Hinchman, Sieglock, Snider and
Pinkerton (Mayor)

Noes: Council Members - Pennino

Absent: Council Members - None

Alice M. Reimche 4@1(/[@/
City Clerk Lljlﬁ’
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Introduction

With the adoption of the City's new General Plan and the Development Impact Mitigation
Program in 1981 it is necessary to more formally plan capital improvements for the life of
the General Plan. Recent changes in State and Federal laws regarding transportation also
support this idea. The City will eventually have to adopt a comprehensive "Transportation”
capital improvement program incorporating transit, air quality mitigation and other vehicle
trip reduction measures to continue to receive State and Federal transportation funds.

The entire program consists of two parts:

. The street "Master Plan" that summarizes street classifications and widths from the
circulation study done for the General Plan and past Council action, and:

- The "Capital Improvement Program" that shows street projects through the General
Plan horizon year of 2007 and appropriations for Fiscal Year 1992/93. Preparation and
approval of this "long term" program will allow better planning and an opportunity for
obtaining supplemental funding.

The program was presented to the Planning Commission at its August 10 meeting. The
Commission approved the Master Plan and found the Capital Improvement Program to be
in conformance with the General Plan.

Master Plan

The Street Master Plan designates street classifications according to the General Plan
circulation study and past Council actions such as specific plan ordinances. These
designations guide development conditions of approval for right-of-way dedications and
construction requirements.

The Council's desire has been to plan well into the future for street improvements to avoid
future widening problems. This means there are a few street segments designated for
future widening to arterial width (4 lanes) that will not need to occur before 2007 and are
not included in the Impact fee program. These should be improved on an interim basis to
"Major Collector" (2 lanes w/turn lane) classification:

. Ham Lane, Lodi Avenue to Elm Street

. Hutchins Street, Kettleman Lane to Lockeford Street
. Stockton Street, Kettieman Lane to Tumer Road

. Elm Street, Lower Sacramento Road to Ham Lane

There are other cases where existing streets already exceed the widths shown on the
Master Plan. A notable example is Ham Lane south of Kettleman Lane. This 100 ft. R/W
street is improved to 4 lanes with a median/left turn lanes which, according to the Master
Plan only needs 94 feet of R/W. In these cases, the existing R/W should remain as is.
Generally, the street is improved with wider sidewalks or landscaping to meet that R/W.

The Master Plan also shows some additional streets not included in the General Plan or
Circulation Study. These are the result of recent work done on specific projects. They are:
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- A major collector parallel to and north of Kettleman Lane (Hwy. 12) east and west of
Mills Avenue - This street serves a number of purposes. The General Plan calls for
commercial (shopping center) development on the northeast comer of Kettleman
Lane & Lower Sacramento Road and a 300 ft. deep strip of office/professional
along the north side of Kettleman Lane east to the WID canal. This high intensity
use at the intersection and the strip along Kettleman Lane creates access problems
on the State highway. Caltrans will only allow limited access to Hwy 12. Eventually
Kettleman Lane will need a median prohibiting free left tum access. A traffic signal
is needed to accommodate the heavy volumes at the new Wal-Mart shopping
center and the planned center on the north side of Hwy 12, . Caltrans will only
consider a signal if is located at a public street. Thus the proposed public street will
connect to Hwy. 12 midway between Lower Sacramento Road and Mills Avenue
opposite the Wal Mart driveway and provide signalized access for both shopping
centers and the offices further east. The east-west street will also serve as a buffer
between the office development and the planned residential development to the
north.

The exact alignment of this street can vary with the development plans for the area.
The key issue is that the street provide aiternate access to Kettleman Lane for the
office/professional uses on the north side.

« Minor collectors in the southeast area, south of Century Blvd., east of Stockton
Street. - These provide access to the planned school and park in the area. Again,
the exact alignment will depend on the development plans for the area. The key
issues are access to the school, park and commercial area planned for the
northeast corner of Stockton Street and Hamey Lane.

. East-west street north of Kettleman Lane, east of Beckman Road (also relocated
east) - This street is needed for circulation in the area and to provide access to the
extremely deep, narrow parcels that front Kettleman Lane west of Guild Avenue.
The Beckman Road relocation is needed to eliminate congestion caused by the
short spacing between it and the Hwy. 99 ramps. This will be studied in more detail
in the Hwy. 99/12 interchange project study report being done by Caltrans.

. Collectors@%f Lower Sacramento Road between Kettlemnan Lane and Hamey
Lane - This area is new to the General Plan. The pattemn for collectors follows that
of the area north of Kettieman Lane. Note that this layout of collector streets
conforms to the General Plan which does not propose urban growth westerly
beyond 2 mile west of Lower Sacramento Road.

Funding

Funding sources for street improvements consist of Lodi's share of State and Federal
gasoline taxes, special sales taxes and development impact mitigation fees. Exhibit A
summarizes each fund showing only the portion of the fund actually going to the CIP. The
following describes the funding sources:

Transportation Development Act (TDA) - This revenue comes from State sales
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taxes (Ya¢) and was intended for transit purposes. Funds not needed for transit can
be used for street maintenance. The City receives roughly $1 million per year of
which half goes to the Dial-A-Ride system (125 fund) and one-third to the street
maintenance operating budget with the balance going to the streets CIP (124 fund).
This also includes the Bicycle and Pedestrian account (128 fund) which, by Council
policy has been used for sidewalk repairs.

We have assumed that all TDA funds now used in the CIP (except the 128 fund
portion) will go toward transit by FY 95/96. If TDA funds used for street
maintenance are also retained for transit, we will need to decide how to make up
that loss.

Gas Tax - These revenues consist of three separate State Code sections, including
the recently voter approved Proposition 111. They total roughly $1 million per year
of which nearly haif goes to the street maintenance operating budget.

We have assumed these funds will remain constant.

Federal Funds - With the new federal transportation bill, the Inter modal Surface
Transportation Efficiency Act (ISTEA), the old Federal Aid-Urban (FAU) category of
funding is gone. lt is combined with other, more flexible categories of funding;
however, California has not adopted implementing legislation. At worst, Lodi will
have to compete for project funding with other jurisdictions. At best, we will be
guaranteed a certain amount of funding and will have to compete for additional
funds. The final funding arrangement will be determined by the Council of
Governments in conformance with State and Federal law.

In this first year of the program, Caltrans asked local agencies to get as many
projects done as soon as possible using the old FAU rules. They asked for projects
that could be awarded in 1992. Staff submitted three traffic signal projects for
100% funding in addition to the Cherokee/Hale traffic signal aiready approved by
Council. These were the only projects for which we felt we could meet the 1992
deadline.

Measure K - This is the local ¥¢ sales tax approved by San Joaquin County voters
in November 1991 which will provide an additional $ % million annually in street
maintenance funds for Lodi. We have assumed all will go toward capital
maintenance projects, although in the future, some amount may need to be used in
the streets operation and maintenance budget. In addition, some specific projects
will be funded in part by Measure K.

State/Local Partnership - This minor funding source was enacted by the legislature
to provide up to 50% match for street improvement projects which were funded by
local agencies. In actuality, funding levels have been much less and are
anticipated to be zero this fiscal year. Staff plans to continue to submit applicable
projects for funding and if we receive reimbursement, we will have those funds to
work with in future years.

Development Impact Mitigation Program Fees - This new program adopted by the
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City Council in 1991 with the General Plan, will fund projects that provide additional
capacity to accommodate new growth. Obviously, funding will only be available as
development occurs and with the poor economy, we have been revising short-term
revenue projections downward. Since the program still includes all the projects
needed to accommodate the General Plan, this fund shows a huge deficit at the
end of the program. This, however, is self-correcting in that either we will not need
to build all the projects or the development will occur and we will have the needed
funding.

In total, annual street CIP funding for the next few years has increased by approximately
$700,000 as a result of Measure K and Proposition 111. Assuming the loss of TDA as
mentioned above and no additional shifts to the street operation and maintenance budget,
nearly all the listed CIP projects can be funded. However, making up the loss in TDA used
for O&M will reduce this annual amount by roughly $300,000. One notable unfunded
project is the Lodi Avenue/SPRR underpass.

Capital Improvement Program (CIP)

The CIP (Exhibit B) shows street projects through the General Plan horizon year on 2007
and is based on the General Plan and the Development Impact Mitigation Fee Study. It
has been updated to take into account actual residential development phasing and location
and some near term commercial development. Scheduling for projects needed to serve
future industrial and commercial development is generally the same as estimated in the
Study. The projects themselves are described in the individual sheets also attached.

Some projects listed are new in this program:

- Traffic Operation... "Convert fixed time signals to traffic actuated” - This is
recommended only if we can obtain additional federal funds for the project.

Street Widening... - All the widening projects included in the General Plan and
Development Impact Mitigation Fee Study were added. Most of the widening
projects consist of the development impact mitigation program's share of widening
new streets in conjunction with new developments. (Individual projects are only

responsible for streets up to 68 ft. in width; the "excess" width is included in the
impact mitigation program.)

Railroad Crossing Surface Improvements - This was discussed earlier as a possible
Measure K project. The decision to spend funds on improving ride quality of
railroad crossings or on other street maintenance or capital improvements or on
landscaping is a matter for Council to discuss and determine a policy. The program
recommends funding preliminary engineering to determine actual costs and work
out a possible construction plan with the Southern Pacific Railroad.

« Lodi Avenue/SPRR underpass - Per previous Council direction, preliminary
engineering for this project is included in the CIP. This study will determine street
and structure alignments, adjacent street closures, R/W needs and costs. Since
this project is eligible for partial Measure K fund funding, we will need to determine
in the next few years if we wish to pursue this project or let the Measure K funds be
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used on some other grade separation project in the County. Obtaining the
matching funds will be a problem. In the future, the City may wish to consider debt
financing for this project.

. Misc. Projects .. "Ham Lane Fence & Peach St. improvements” - These projects
were discussed at the Council and Planning Commission respectively and it was
decided they would be listed in the CIP so they could be considered for funding in
light of the entire program. Minimal funding for the Peach Street project is
recommended to improve pedestrian safety. Specific Council direction is needed
on the Ham Lane fence project.

The recommended actions include two new Council approvals to save future staff and
Council time. They are:

« Authorize the Public Works Director to make non-binding applications for additional
funds for future year projects - This will allow staff to work with Caltrans and Council
of Governments staff to apply for any special program or other funds in advance.
Often these funds are competitive in nature and we cannot plan on obtaining them.
Of course, staff could not make any applications that would be binding on the
Council.

. Authorize the Public Works Director to prepare plans and specifications and obtain
bids on the approved "Pavement Rehabilitation Projects” - This category of project
(mainly overlays) is relatively straightforward and non-controversial. Once approved
in the budget, we can save Council and staff time by eliminating the step of having
Council approving the plans and specifications and authorizing advertising for bids.
The project will still come to the Council for contract award.

Recommended Actions, September 1992

After conducting a public hearing, the Council is being asked to adopt a resolution on the
following:

- Approve the Street Master Plan;

. Approve the "interim Major Collector" designations for
Ham Lane, Lodi Avenue to Eim Street
Hutchins Street, Kettleman Lane to Lockeford Street
Stockton Street, Kettleman Lane to Turner Road
Elm Street, Lower Sacramento Road to Ham Lane;

. Approve the Streets Capital improvement Program (Exhibit B);
. Appropriate funds as shown in Exhibit B for the 1992/93 Fiscal Year;

. Authorize the Public Works Director to make non-binding applications for additional
funds for future year projects; and,

. Authorize the Public Works Director to prepare plans and specifications and obtain
bids on the approved "Pavement Rehabilitation Projects”.
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Exhibit A
Capital Improvement Program Fund Balances
Fiscal Year
Fund Number  Code FY91 /92 FY92 /93 FY93 /94 FY94 /95 FY95 /96 FY96 /97 1997 /02 2002
Streets - Trans. Dev. Act (less transit) 124.0 TD
Beg. Balance: 90 26 77 214
Revenue: 228 228 228 0 0 0 0
Project Costs: 292 178 91 214 0 0 0
End Balance: 90 26 77 214
Streets - Gas Tax 2106 & 2107 33,32 TG
Beg. Balance: 2) 139 243 289 302 251 47
Revenue: 219 218 219 219 219 1,096 1.0
Project Costs: 78 115 174 206 270 1,300 11,
End Balance: (2) 139 243 289 302 251 47 ‘
Streets - Federal 126.0 TF '
Beg. Balance: 0 0 0 0 0 0 0 0
Revenue: 0 380 202 0 0 0 0
Project Costs: 0 380 202 0 0 0 0 Y
End Balance: 0 0 0 0 0 0 0 0
Streets - Gas Tax Prop. 111(2105) 36.0 TP
Beg. Balance: 317 19 224 114 269 248 75
Revenue: 225 225 225 225 225 1,127 1,127
Project Costs: 523 20 336 70 246 1,300 1,160
End Balance: 317 19 224 114 269 248 75 42
Streets - Measure K 38.0 TK
Beg. Balance: 0 457 621 266 S (] (84) 102
Revenue: 457 500 500 500 537 1,257 2,985 2,672
Project Costs: 0 336 855 761 542 1,341 2,799 2,697
End Balance: 457 621 266 5 0 (84) 102 77
Streets - Bicycle & Pedestrian 128.0 TB
Beg. Balance: 2 3 3 4 5 5 S
Revenue: 22 22 22 22 22 109 @_
Project Costs: 21 21 21 21 21 105 \
End Balance: 2 3 3 4 5 5 9 12
Streets - State/Local Partnership 37.0 TL
Beg. Balance: (21) (21) (21) (21) (21) (21) (21)
Revenue: 0 0 0 0 0 0 0
Project Costs: 0 0 0 0 0 o] 0
End Balance: (1) (21) (21) (21) 1) (21) (21) (21)
Streets Development Impact Mitigation  60.4 TI
Beg. Balance: (40) (10) 628 790 744 (1,734) (5,099)
Revenue: 272 748 545 313 204 1,020 1,020
Project Costs: 242 110 383 359 2,682 4,385 5,296
End Balance: (10) 628 790 744 (1,734) (5,099) (9,375)
Draft 8/24/92 CIP_PROG.XLS



DRAFT - City of Lodi - Capital Improvement Program and 1992/93 CIP Appropriations

Annual Cost Incr. Factor: 1.0

Exhibit B

Cost not updated Estimated Cost as of] Work In Progress PROJECT YEAR COST ($000) & Fund Code (5 year blocks)
Project July 1992 Appr. 6/92 | Est. bal. 6 /92 FY92 /93 FY93 /94 FY94 /95 FY95 /96 FY96 /97 19897 /02 2002 /07
Street System
Traffic Operation & Safety Improvements
Miscellaneous 300,000 20,000| WiP TG 20 TP 20 TP 20 TP 20 TP 20 TP 100 TP 100 TP
Church St. Coordination Impr - Phase 2 22,000 WIP TG
Convert fixed time signals to traffic actuated 154,000 154 TF
Traffic Signals
1. Lockeford/Stockton 100,000 50 T!
* additional funding 50 TK
2. Lockeford/Sacramento 100,000 100 TK
3. Turner/Stockton 100,000 11T
* additional funding 89 TF
4. Lwr. Sacramento/Vine 100,000 50 TI
" additional funding 50 TP
5. Cherokee/Tokay 95,000 95 TK
6. Harney/Stockton 100,000 50 TI
* additional funding 50 TD
7. Lodi/Mills 100,000]. 50 TI
* additional funding 50 TP
8. Turner/Lwr. Sacramento/Woodhaven 100,000 1T
89 TF
9. Kettleman/Central 116,000 1371
103 TF
10. Kettlernan/Crescent 111,000 111 TK
11. Turner/Milis 95,000 48 Ti
“ additionat funding 48 TF
12. Pine/Stockton 100,000 50 Ti
“ additional funding 50 TP
13. Harney/Ham 95,000 95 Ti
14, Mills/Elm 100,000 50 T!
“ additional funding 50 TG
15. Turner/Edgewood-California 100,000 50 Ti
“ additional funding 50 TK
16. Cherokee/Hale 100,000 100 TF (approved 4/1/92)
17. Ham/Century 100,000 50 TI
* additional funding 50 TK
18. Cherokee/Vine 95,000 48 Ti
* additional funding 48 TK
19. Hutchins/Pine 100,000 100 TK
20. Cherokee/Elm 95,000 48 TI
* additional funding 48 TK
Turper/Hwy 99 Ramp 100,000 100 Ti
Kettleman/Hwy 99 Ramp 100,000 100 T!
Page 1 of § » Dratt 8/2:&/92 CIP_PROG.XLS
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Exhibit B
DRAFT - City of Lodi - Capital Improvement Program and 1992/93 CIP Appropriations Annual Cost Incr. Factor: 1.0
Cost not updated Estimated Cost as of| Work In Progress PROJECT YEAR COST ($000) & Fund Code (5 year blocks)
Project July 1992{ Appr. 6/92 | Est. bal. 6 /92 FY92 /83 FY93 /94 FY94 /95 FY95 /96 FY96 /97 1997 /02 2002 /07
Kettlemarn/Beckman 100,000 100 TI
Lower Sacramento/Harney 100,000 100 Tt
Harney/Mills 95,000 95 Tl
Street Widening (Capacity Improvement) Projects
Century Blvd. (with adjacent development) 288,000 3T 255 TI
Church Street - Century to Kettleman 229,522 (16) TG |(completed)
Guild Ave. (with adjacent development) 178,000 13 Ti 13 TI 13 Tl 13 71 36 Tl 36 TI
Harney Lane (with adjacent development) 966,000 156 Ti 620 Ti 180 Ti
Hutchins Street
Lodi to Pine
Prefim. Eng. & R/W (WS S/Walnut) 22,878| WIP
Construction 263,000 111 TK
Construction, add'l funding 182 TP
Hutchins St Frontage Rd 600" N/Century
Appraisal 4,000 4 TK
Right-of-Way 89,000 89 TK
Construction 13,000 13 TK
Hwy 12/Kettleman Lane Widening
Project Study Report 92,000 92 TI
SR99/12 Interchange Impr's 3,118,000 1559 TI 1559 TI
* (Measure K funding) 700,000 700 TK
" (State funding, est. 30%) 1,637,000 1,637
Total: $5,455,000
Widening/restriping 805,000 277 TI a7 7 24 TI 467 TI
12/Lower Sac. Rd. intersection impr's 50,000 92,000 1T 50 TI
Lockeford Street
Church to SPRR (N. side) 155,000
SPRR to Cherokee
EIR/Preliminary Engineering 64,000
Right-of-Way, SPRR to Stockton 269,000
Construction, SPRR to Stockton 394,000
Right-of-Way, Stktn to Cherokee 221,000
Construction, Stktn to Cherokee 387,000
Total: $1,490,000 1490 TI
Lodi Ave. (with adjacent dev. & E/Cherokee) 138,000 B Tl 103 Ti
Lower Sacramento Road
Prelim. Eng. for Ultimate Widening 20,000 20 T
Widening 1,126,000 (to be updated as part of preliminary engineering) 52 TI 80 TI 736 TI 258 TI
* (Measure K funding) 750,750 37 TK 57 TK 485 TK 172 TK
Total: $1,876,750

Page 2 of 5
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DRAFT - City of Lodi - Capital Improvement Program and 1992/93 CIP Appropriations

LExhibit B

Annual Cost Incr. Factor: 1.0
Cost not updated Estimated Costas off Work In Progress PROJECT YEAR COST ($000) & Fund Code (5 year blocks)
Project July 1992 Appr. 6/92 | Est. bal. 6 /92 FY92 /93 FY93 /94 FY94 /95 FY95 /96 FY96 /97 1997 /02 2002 /07
Stockton Street
Tokay to Lodi (see Pavement Rehabilitation Project)
Preliminary Engineering
Right-of-Way
Construction
Harney to Kettleman (E. side) 87,000 44 Ti 4 Tl o
Turner Road
Hwy 99 overpass widening 1,591,000 1591 Tt 0”’
Widen/Restripe to 4 lanes E/99 35,000 B T
Widen/Restripe to 4 lanes W/LSR 89,000 45 Tl 45 TI
Victor Rd. (SR 12) - 99 to E. City Limit 363,000 363 TI L 4
Pavement Rehabilitation Projects
Atmond Drive
C,G&Swk, shoulder @ 452 & 458 17,000 17 16 TG (add'i amount appropriated @ Aug. 19 council mtg)
overlay, Cherokee to 2000' E/Cherokee 58,000 58 TK
reconstruct N. side 2000' E/Cher. to Stkn. 48,000 48 TK
Cherokee Lane
Kettleman to Poplar, overiay 75,000| WIP includes approaches @ Kettleman
* (special State funding) 21,260 WIP
Century to Kettleman 234,000 234 TK
Kettleman to Poplar, NB lanes 59,000 59 TK
Poplar to Vine 161,000 161 TP
Vine to Lodi 155,000 155 TP
Lodi to Pioneer 358,000 358 TK )
Total: $967,000.
Church Street
Vine to Tokay & Chestnut to Lodi, overlay 116,000f WIP TG M
Kettleman to Vine, overlay 232,000 232 TD
" (special State funding, Cycle 4, possibly zero funding) TL -
Houston Lane Overlay 45,000 45 TD
“ (special State funding, Cycle 3, probably zero funding) TL
Hutchins Street
Kettleman to Harney (SB), overlay 158,000 158 TK
" (special State funding, Cycle 4, possibly zero funding) TL
Lodi Avenue
Prelim. Eng. - Main to Cherokee 4,011 WIP
Interim repairs w/ICCT 22,000 22 TK
Overlay, track removal 344,000 344 TK
Mills Avenue - Tokay to Vine, overlay 87,000 87 TK
* (special State funding, Cycle 4, possibly zero funding) TL
Oak St - Pacific to Ham; reconstruct 77,000 77 TK

Page3of 5
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Exhibit B
DRAFT - City of Lodi - Capital Improvement Program and 1992/93 CIP Appropriations Annual Cost Incr, Factor: 1.0
Cost not updated Estimated Cost as of| Work In Progress PROJECT YEAR COST ($000) & Fund Code (5 year blocks)
Project July 1992{ Appr. 6/92 | Est. bal. 6 /92 FY92 /93 FY93 /94 FY94 /95 FY95 /96 FY96 /97 1997 /02 2002 /07
Sacramento Street
Lodi to Lockeford 216,000 216 TK
Vine to Park, overlay 127,000 127 TD
Stockton Street
Tokay to Lodi Preliminary Engineering 10,000 10 TD
Reconstruction w/new c&g 286,000 216 TK
" add'l funding 70 TG
Overlay Alternative: $88,000.
Lodi to Locust, overlay, min. widening 213,337| WiP Widen to 57" curb to curb similar to south of Tokay St.,
Locust to Lockeford, widen W. side 54,000 54 TP .
Lockeford to Turner, rehabilitation 453,000 10 TP 443 TK "
Tokay Street
Virginia to Mills 47,000 47 TG
Fairmont to Virginia 80,000 80 TG
Hutchins to Fairmont 75,000 75 TP
Church to Hutchins 55,000 55 TP
Miscellaneous Structural Overlays 4,096,000 150 TK 116 TK 90 TK 1,650 TK 2,230 TK
“ additiona! funding 2,353,000 TP 193 TP 1,100 TP 1,060 TP
* additional funding 1,493,000 10 TG 173 TD 100 TG 700 TG 510 TG
Pavement Rehabilitation Subtotal: 11,383,000 634 883 762 760 760 3,800 3,800
Box Culverts @ Woodbridge Irrigation District Canal
Lower Sacramento Road S/Lodi 316,000 316 Ti
Mills Avenue N/Kettleman 151,000 151 TI
Harney Lane W/Hutchins 231,000 23t Ti
Turner Rd % mi. W/Lower Sacramento 160,000 80 T!
* 8.J. Co. share 80 S.J.Co.
Litac St. N/Academy, replacement 382,000 B TP
*$.J. Co. share 347 SJ Co./Federal) . N
Railroad Crossing Improvements
Locust St. @ SPRR, new sidewalk 33,000 33 TP
Loma Dr @ SPRR, sidewalk 7,808 WIP
Cherokee @ SPRR; gates & median (defer) 21,000 8,804 WIP 21
Lower Sac. @ SPRR, upgrade xing 216,000 108 TI
" 8.J. Co. share 108 S.J. Co.
Guild Ave. @ SPRR; upgrade xing (defer) 216,000 216 TI
Victor Rd. @ CCT; upgrade xing 237,000 237 Ti
Beckman Rd. @ CCT S/Lodi; upgrade xing 242,000 1221 TI
Guild Ave. @ CCT S/Lodi; new xing 230,000 115 Ti
Thurman St. @ CCT, new xing 202,000 101 TI
Page 4 of 5 Draft 8/24/92 CIP_PROG.XLS



Exhibit B

DRAFT - City of Lodi - Capital Improvement Program and 1992/93 CIP Appropriations Annual Cost Incr. Factor: 1.0

Cost not updated Estimated Costas of| Work In Progress PROJECT YEAR COST ($000) & Fund Code (5 year blocks)

Project July 1992| Appr. 6/92 | Est. bal. 6 /92 FY92 /33 FY33 /84 FY94 /95 FYS5 /96 FY96 /97 1997 /02 2002 /07

Kettleman Ln. @ CCT va mi E/Guild 230,000 1156 TI

“8.J. Co. share 115

Harney Ln. @ SPRR ¥4 mi E/Hutchins 216,000 108 TI

Lodi Avenue Underpass @ SPRR 11,632,000 50 TK

Railroad Crossing Surface Improvements 523,000 5TK 59 TK 89 TK 45 TK 67 TK 169 TK 89 TK -,
Miscellaneous Projects/Studies
Miscellaneous Street Widening 750,000 20,000 TG 50 TG 50 TG 50 TG 50 TG 50 TG 250 TG 250 TGM
Misc. Curb & Gutter Replacements 300,000 15,000 TG 20 TP 20 TD 20 TD 20 TD 20 TG 100 TG 100 TG,
Sidewalk Replacements 435,000 29,000 (15) TG 29 TP 29 TG 29 TG 29 TG 29 TG 145 TG 145 TG

“ additional funding 315,000 22,195 B 21 T8 21 TB 21 T8 21 T8 21 T8 105 T8 105 T8 | ™
Handicap Ramp Retrofits 225,000 15 TD 15 TD 15 TD 15 TD 15 TG 75 TG 75 TG
Overlay Analysis/Design 90,000 10,300| WIP TD 6 TP 6 TD 6 TD 6 TD 6 TG TG 30 TG
Hutchins Street Median Landscaping

Vineyard to Century 59,000

Century to Kettleman 122,000

Century @ Hutchins 43,000

frontage road, Century to Mendocino 88,000
Tokay Fence, Gate & Planter rebuild @ WID 6,606| WIP
Ham Ln - N/Kettleman fence replacement 62,000

“ property owners contr, ($8500)
Street Master Plan Updates 121,676 653 80 TI 21 1 21 T
Traffic Control Device Inventory 21,000 21 TG
Church St. Tree Replacements Downtown 45,000 15 TP 15 TG 15 TG
Pleasant Ave. Curb & Gutter Replacement 52,000 52 TP -
Peach St. Improvements 23,000 23 TK
Local Area Network (Phase 2, street portion) 12,000 12 TG L

i
Street System Subtotal: 46,116,426 1,065,375 99 2,240 1,501 1,766 1,412 6,197 10,077 10,483 ]‘)
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CITY OF LODI

PUBLIC WORKS DEPARTMENT

Streets CIP

Miscellaneous Traffic Improvements

[ »

o)
o)
o)
o}
o)
o}

roject Description

addition of protected left turn phases at existing signalized intersections
additional traffic detection loops to improve actuated signal operation

This project includes various minor traffic operation and safety improvements unscheduled
at budget time such as:

larger signing at major intersections or on arterials
new striping/channelization at intersections

warning or other safety signing

upgrading of traffic controllers & conflict monitors

The amount budgeted is based on recent expenditure history:

)

Rights of Way:
Easements:

Consultants:
Design Eng.:

Construction:

Other:

FY Amount
90/91 $0
89/90 $26,200
88/89 $15,485
87/88 $2,087
86/87 $14,298
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount Estimate _Index ENR Index: 4356
Prelim Eng:
EIR: exempt

Total Cost: $ $20,000

Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
itis included in construction.

Construction includes contract administration & inspection unless shown otherwise.

y

3/12/32 MISCTRAF.XLS
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City of Lodi Streets Capital Improvement Program

Public Works Department Traffic Improvements - Convert Fixed Time
Signals to Traffic Actuated

Project Description

This project consists of converting the remaining three fixed time traffic signals in the City to traffic actuated
operation. This will allow more flexibility in timing and improve traffic flow.

Lockeford @ Church - convert to full actuation
Pine @ School - convert to semi-actuation
Pine @ Sacramento - convert to semi-actuation

The estimate includes conduit to interconnect the Pine St. signals to Church St.

Related Projects
Project Number:
Estimated Costs Dateof ENR Updated Cost for: Jul-92
tem Amount  Estimate index ENR Index; 4992
Prelim Eng:
EIR: exempt
Rights of Way:
Easements:
Consultants:
Design Eng.: i
Construction: Lockeford @ Church i 78,380 Jui92 4992 $ 78,000
Pine @ School 41860  Juk92 4992 $ 42,000
Pine @ Sacramento 33540  Juk92 4992 $ 34.006
Other:
" . Total Cost: $ 154,000
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

i
7/8/92 CONV_TSXLS |



92

5 78,000
§ 42,000

$ 34,000

4,000

(s

) ¢

a . : )
City of Lodi Streets Capital Improvement Program
Public Works Department Traffic Signals
\. _J
rProiect Description )
This project consists of the installation of new traffic signals. The list of locations includes those listed on the
latest signal priority list. This list is updated periodically and ranks those locations meeting the Caitrans
signal warrants using a City-developed point system. This priority listing is only a guide and other factors
such as adjacent development, planned street improvement projects, funding source or other factors may
result in a lower priority location being installed ahead of a higher priority location.
Unless noted otherwise, estimates are based on average City costs for T or 4-way intersections and are not
adjusted for left turn phases or other factors. Additional, unnumbered locations are those not yet studied but
shown in the 1991 Circulation study as those that will need signals in the future.
The 1991 Development Impact Fee Study provided for future signals to be funded 100% from impact fees
and those locations already meeting Caltrans warrants at 50% impact fee funding.
Project Number:
Estimated Costs Dateof ENR  Updated Cost for: Jul-92
Item Amount  Estimate Index ENR Index: 4992
Prelim Eng:
EIR: assumed exempt Impact Fee Funding
1. Lockeford/Stockton $95000 Jun-90 4735 50% $ 100,000
2. Lockeford/Sacramento $95000 Jun-90 4735 0% $ 100,000
3. Turner/Stockton $95000 Jun-80 4735 50% $ 100,000
4. Lwr. Sacramento/Vine $95000 Jun-80 4735 50% $ 100,000
S. Cherokee/Tokay $ 90,000 Jun-80 4735 0% $ 95,000
6. Harney/Stockton $ 95,000 Jun-90 4735 50% $ 100,000
7. LodiMills $95000 Jun-90 4735 50% $ 100,000
8. Turner/Lwr. Sac./Woodhaven $95000 Jun-90 4735 100% $ 100,000
9. Kettleman/Central $110,000 Jun-90 4735 50% $ 116,000
10. Kettleman/Crescent $105,000 Jun-90 4735 0% $ 111,000
11. Turner/Mills $90,000 Jun-90 4735 50% $ 95,000
12. Pine/Stockton ‘ $95000 Jun-90 4735 50% $ 100,000
13. Harney/Ham $90,000 Jun-80 4735 100% $ 95,000
14. Mills/Eim $95000 Jun-90 4735 50% $ 100,000
15. Turner/Edgewood-Caiifornia $95,000 Jun-80 4735 50% $ 100,000
16. Cherokee/Hale $95,000 Jun-90 4735 0% $ 100,000
17. Ham/Century $95000 Jun-80 4735 50% $ 100,000
18. Cherokee/Vine $90,000 Jun-90 4735 50% $ 95,000
19. Hutchins/Pine $95000 Jun-90 4735 0% $ 100,000
20. Cherokee/Elm $90,000 Jun-90 4735 50% $ 95,000
Turner/Hwy 89 Ramp $95,000 Jun-90 4735 100% $ 100,000
Kettleman/Hwy 98 Ramp $95000 Jun-90 4735 100% $ 100,000
Kettleman/Beckman Rd. $95000 Jun-90 4735 100% $ 100,000
Lower Sacramento/Harney $95000 Jun-90 4735 100% $ 100,000
Hamey/Mills $90,000 Jun-80 4735 100% $ 95,000

Total Cost: $ 2,497,000

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7/7192 TSIGNALS XLS
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CITY OF LODI Streets CIP

PUBLIC WORKS DEPARTMENT Century Blvd. Widening

r

Project Description

engineering and administration.

This project consists of the City's share of the construction of Century Blvd. This secondary
arterial street is 80 feet in width (R/W). Under the terms of the City's Development Impact Fee
Program Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68
feet is not the adjacent developer's responsibility. Construction will be done by the adjacent
developer and the City share will be paid to the developer as part of the public improvement
agreement. The cost includes an allowance for right-of-way, construction costs and 10% for

This project is included in the Development impact Fee Program.

Project Number:

,

Estimated Costs Date of ENR Updated Cost for: Jul-92 g
item Amount Estimate _Index ENR Index: 4956
Prelim Eng:
EiR: per adjacent project
Rights of Way:
Easements:
Consultants:
Design Eng.: '
Construction: Stockton St. easterly 31,000 Jan-90 4673 $ 33,000
Lower Sac. to WID canal 240,000 Jan-90 4673 $ 255,000
Other:
Total Cost: $ 288,000J

Remarks

it is included in construction.

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,

Construction includes contract administration & inspection unless shown otherwise.

3/12/92 CENTWIDE.XLS
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itis included in construction,

_

Construction includes contract administration & inspection unless shown otherwise.

7~
CITY OF LODI Streets cIP
PUBLIC WORKS DEPARTMENT Guild Ave. Widening
.
rPro'ect Description )
This project consists of the City's share of the construction of Guild Ave. This secondary arterial
street is 80 feet in width (R/W). Under the terms of the City's Development Impact Fee Program
Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 feet is
not the adjacent developer's responsibility. Construction wiil be done by the adjacent developer
and the City share will be paid to the developer as part of the public improvement agreement.
The cost includes an allowance for right-of-way, construction costs and 10% for engineering and
administration.
This project is included in the Development Impact Fee Program. Since this area is not part of the
growth management plan, the project timing cannot be predicted. The program assumed the cost
to be spread out evenly throughout the General Plan buildout.
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jul-92
Item Amount Estimate _Index _ENR Index; 4956
Prelim Eng:
EIR: as part of adjacent project clearance
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: Lodi Ave. to Kettleman Ln. 168,000 Jan-80 4673 $ 178,000
Other:
Total Cost: $ 178,000
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,

_J

3/12/92 GUILWIDE.XLS
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CITY OF LODI

PUBLIC WORKS DEPARTMENT

Harney Lane Widening

Streets CIP

(e

roject Description

This project is included in the Development Impact Fee Program.

This project consists of the City's share of the construction of Harney Lane. This minor arterial
street is to be 94 feet in width (R/W). Under the terms of the City's Development Impact Fee
Program Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68
feet is not the adjacent developer's responsibility. Construction will be done by the adjacent
developer and the City share will be paid to the developer as part of the public improvement
agreement. The cost includes an allowance for right-of-way, construction costs and 10% for
engineering and administration.

Project Number:

it is included in construction.
Construction includes contract administration & inspection uniess shown otherwise.

Estimated Costs Date of ENR Updated Cost for: Jul-92
Item Amount Estimate _Index ENR iIndex: 4956
Prelim Eng:
EiR: with adjacent project clearance
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: Lower Sac. Rd. to % mi. east 173,000 Jan-90 4673 $ 183,000 §
WID Canal to %2 mi. west 173,000 Jan-90 4673 $ 183,000
WID Canal to Hutchins 120,000 Jan-90 4673 $ 127,000 g
Hutchins to Stockton 120,000 Jan-90 4673 $ 127,000 !
Stockton to Cherokee 147,000 Jan-80 4673 $ 156,000
Lower Sac. Rd. to % mi. west 179,000 Jan-90 4673 $ 190,000 1§
Other:
Total Cost: $ 966,000}
Remarks i
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, 1

3/12/92 HARNWIDE.XLS
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CITY OF LODI Streets CIP

Hutchins Street Widening

(&

roject Description

J

This project includes reconstruction of the pavement with asphalt concrete and a new base. The widening is from
Lodi Ave to Walnut St to provide a transition from 4 lanes south of Lodi to 2 lanes north of Wainut.

The Master Plan for this street calls for 4 lanes from Lodi Ave tc Lockeford St, however the interim plan for this
project adopted in 1982 did not include the full widening.

Preliminary engineering funds were appropriated in 1988/89 and Right-of-Way funds are proposed for 1989/90.
The Right-of-Way acquisition will be per the Master Pian {10 ft. on each side for a total width of 80 ft).

Prior to design of the project, aiternatives on the actual curb alignment will be brought to the City Council for

public review and a decision.

Related Projects

A master Strom Drain line is planned in Hutchins St from Walnut to Elm. Funds for this line have been
appropriated. The project has been delayed until the design for the project is determined.

Project Number:

Estimated Costs

Item

Prelim Eng: already appropriated
EIR: completed in 1982
Rights of Way: already appropriated
Easements: East side already acquired

Consultants:
Design Eng.:
Construction: (prelim. estimate based on

0.3 AC/0.5 AB & 75% of
curb & gutter replaced)

Other:

Date of ENR Updated Cost for: Jui-92
Amount Estimate _index ENR index; 4956
$ 10,000
65,000
© 231,000 Dec-86 4348 $ 263,000

Total Cost: $ 263,000

Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,

it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

3/12/92 HUT_LOPLXLS



€ § ¢ s
AN €8¢
City of Lodi Streets Capital Improvement Program
Public Works Department Hutchins St. Frontage Road Extension

600° N/Century 8lvd.

Project Description
This project consists of the extension of the frontage road on the east side of South Hutchins Street
immediately north of the athletic club. This gap is in front of an older home which predates the
adjacent development. Construction of the frontage road would remove all the front yard and
require modification of the front porch.

Unless traffic problems dictate action, this project can be deferred.

Related Projects

Project Number:

Estimated Costs Dateof ENR Updated Cost for: Jul-92
item Amount  Estimate index ENR Index: 4992
Prelim Eng.
EIR: to be determined
Rights of Way: assuming entire parcel is not purchased 60,000 Jan-81 3382 estimated date $ 89,000
Easements: ]
Consultants: appraisal 3,000 Jan-81 3382 $ 4,000
Design Eng.:
Construction: 8,000 Jan-81 3382 $13 000
Other:
Total Cost: $  106,000§
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction,; if not, it is inciuded in construction.

Construction includes contract administration & inspection unless shown otherwise.

7128/92 HUT_FRRD.XLS
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City of Lodi Streets Capital Improvement Program h
Public Works Department Hwy 12/Kettleman Lane Widening
J
(" roject Description 1

This project consists of the City's share of the construction of Hwy 12/Kettleman Lane. This major arterial
street is to be 118 feet in width (R/W). Under the terms of the City's Development Impact Fee Program
Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 feet is not the
adjacent developer's responsibility. Also included is the cost of relocating the traffic signal at Hwy
12/Lower Sacramento Rd. per previous Council action. Construction will be done by the adjacent
developer and the City share will be paid to the developer as part of the public improvement agreement.
The cost includes an allowance for right-of-way, construction costs and 10% for engineering and
administration.

Also included in this project is the widening of Hwy 12 under the Hwy 99 overcrossing. This couild invoive
an entire reconstruction of the 99/12 interchange and must begin with a "Project Study Report" (PSR) done
per Caltrans guidelines. The interchange work was listed as a Measure K project, thus Caltrans has
intiatied the portion of the PSR related to the interchange. The City has appropriated funds for the
remainder of the PSR on Hwy 12 west of 99.

The widening within the developed area is assumed to be done by restriping the existing pavement which
may not be approved by Caltrans due to changes in their design standards. This will be resolved in the
Project Study Report.

Project Number:

Estimated Costs Dateof ENR Updated Cost for: Jul-92
Item Amount  Estimate _Index ENR Index: 4892
Prelim Eng:
EIR: with adjacent project clearance & EIR after PSR
Rights of Way:
Easements:
Consuiltants: project study report 92,000 aiready budgeted
Design Eng.:
Construction: Restripe LSR to Ham 22,000 Jan-90 4673 $ 24,000
Restripe Ham to Stockton 22,000 Jan-90 4673 $ 24,000
Restripe Stockton to Cherokee 12,000 Jan-90 4673 $ 13,000
Widen Beckman to Guild
Phase 1, East of Beckman 259500 Jan-90 4673 $ 277,000
Phase 2, East of Guild 259,500 Jan-90 4673 $ 277,000
Widen LSR to ¥mi. west 178,000 Jan-90 4673 $ 190,000
99/12 interchange 5106,000 Jan-30 4673 $ 5,455,000
12/LSR signal relocation NE corner 50,000 Jul-92 4992 $ 50,000

(assume west side w/LSR project)

Total Cost: $ 6,310,000

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is inciuded in construction.

Construction includes contract administration & inspection unless shown otherwise.

- J/
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City of Lodi Streets Capital Improvement Program

Public Works Department Lockeford Street Widening

Church Street to Cherokee Lane

Project Description

|
This project consists of widening and reconstructing Lockeford Street to 4 lanes plus parking or with 4 lanes %
plus a left turn lane and no parking at critical intersections and driveways. It is recommended that preliminary
engineering be budgeted separately earlier to determine is a reduced section will be acceptable or if the !
project should be built in phases as the Right-of-Way acquisitions and work with the adjacent railroad will be j
difficult and expensive. Drainage and traffic signal projects within this segment are budgeted separately. i

The pavement east of the SPRR was overiaid in 1990 providing a reasonable surface so the widening can be

delayed until traffic volumes increase. The section west of the SPRR was improved a few years earlier and
has left turn lanes.

Widening on the north side will require significant tree removals between Church and School Streets and
fronting Lawrence Park.

Related Projects  Lockeford St. Starm Drain - Washington to Cherokee
Calaveras St. Storm Drain - Lockeford to Pioneer
Lockeford/Stockton Traffic Signal

Lockeford/Sacramento Traffic Signal Project Number:
Estimated Costs Dateof ENR Updated Cost for: Jul-92
ltem Amount  Estimate index ENR Index: 4992
Preiim Eng: $21,000 Jun90 4735 $ 22,000
EiR: 40,000 Jun-90 4735 $ 42,000
Rights of Way: SPRR to Stockton 255,000 Jun-90 4735 $ 265,000
Stockton to Cherokee 210,000 Jun-80 4735 $ 221,000
Consultants:
Design Eng.: ;
Construction: Church to SPRR (N. side) 154,000 Jun-92 4973 $ 155,000§
SPRR to Stockton : 374000 Jun-90 4735 $ 394,000
Stockton to Cherokee 367,000 Jun-90 4735 $ 387,000
Other:
Total Cost: $ 1,490,00
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7/28/92 LOC_CHCH.XLS
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CITY OF LODI

PUBLIC WORKS DEPARTMENT

Streets CIP

Lodi Avenue Widening

rPm'ect Desgription \
This project consists of the City's share of the construction of Lodi Avenue Blvd. This secondary
arterial street is 80 feet in width (R/W). Under the terms of the City's Development Impact Fee
Program Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68
feet is not the adjacent developer's responsibility. Construction will be done by the adjacent
developer and the City share will be paid to the developer as part of the public improvement
agreement. The cost includes an allowance for right-of-way, construction costs and 10% for
engineering and administration.
This project is inciuded in the Development impact Fee Program.
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jul-92
Item Amount Estimate _Index ENR Index: 4956
Prelim Eng:
EIR: per adjacent project
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: Minor widening E/Cherokee 33,000 Jan-830 4673 $ 35,000
Restripe E/Cherokee 13,000 Jan-90 4673 $ 14,000
Widen W/Lower Sac. Rd. 84,000 Jan-90 4673 $ 89,000
Other:
Total Cost: $ 138,000
Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.
L J
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City of Lodi Streets Capital Improvement Program
Public Works Department Stockton St. Widening
Harney Lane to Kettleman Lane

Project Description

This project consists of the City's share of the construction of Stockton St. This secondary arterial
street is 80 feet in width (R/W). Under the terms of the City's Development Impact Fee Program
Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68 feet is not !
the adjacent developer's responsibility. Construction will be done by the adjacent developer and the
City share will be paid to the developer as part of the public improvement agreement. The cost
includes an allowance for construction costs and 10% for engineering and administration. With the
existing R/W, the additional amount dedicated will not exceed 34 ft. Based on the condition of the
existing street, a portion of the work may consist of an overlay.

This project is included in the Development Impact Fee Program.

Related Projects

Project Number:

Estimated Costs Dateof ENR Updated Cost for: Jul-g2
Item Amount  Estimate Index ENR Index: 4992

Prelim Eng: 4

EIR: i

Rights of Way: {
Easements: i

Consuitants: ;
?

Design Eng.:

Construction: Harney to Kettleman, East Side 81,000 Jan-90 4673 $87,00C
{budget two phases, actual to coincide w/ad;acent development) i

Other:

Total Cost: $ 87,00(

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.
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CITY OF LODI Streets CIP
PUBLIC WORKS DEPARTMENT Turner Road Widening
Project Description )
This project consists of the City's share of the construction of Turner Road. This secondary
arterial street is 80 feet in width (R/W). Under the terms of the City's Development Impact Fee
Program Ordinance and Public Improvement Reimbursement Ordinance the width in excess of 68
feet is not the adjacent developer's responsibility. Construction will be done by the adjacent
developer and the City share will be paid to the developer as part of the public improvement
agreement. The cost includes an allowance for right-of-way, construction costs and 10% for
engineering and administration.
This project is included in the Development impact Fee Program.
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount Estimate _Index ENR Index: 4956
Prelim Eng:
£IR: per adjacent project
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: Overpass widening 1,500,000 Jan-80 4673 $ 1,591,000
Widening E/Guild 22,000 Jan-90 4673 $ 23,000
Restriping E/Beckman 11,000 Jan-90 4673 $ 12,000
Widening W/LSR 84,000 Jan-90 4673 $ 89,000
{2 phases)
Other:
Total Cost: $ 1,715,000
Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.
o J

3/12/92 TURNWIDE.XLS
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CITY OF LODI Streets CIP

PUBLIC WORKS DEPARTMENT Victor Road Widening

r Project Description

This project consists of the City's share of the construction of Victor Road (Hwy 12). This
secondary arterial street is 80 feet in width (R/W). Under the terms of the City's Development
Impact Fee Program Ordinance and Public Improvement Reimbursement Ordinance the width in
excess of 68 feet is not the adjacent developer's responsibility. Construction will be done by the
adjacent developer and the City share will be paid to the developer as part of the public
improvement agreement. The cost includes construction costs and 10% for engineering and
administration. The project estimate assumes no Right-of-Way will be purchased. However,
based on updated Caltrans standards, this assumption may not be appropriate. This will be
resolved in the preliminary engineering stage.

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jut-92
Item Amount Estimate _Index ENR Index: 43956
Prelim Eng:

EiR: assumed Neg. Dec. {by Community Dev. Dept.)
Rights of Way:
Easements:

Consultants:
Design Eng.:

Construction: 342,000  Jan-90 4873 $ 363,000

Other:

Total Cost: $ 363,000

Remarks :J

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.

Construction includes contract administration & inspection uniess shown otherwise.

. _J
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City of Lodi Streets Capital Improvement Program
Public Works Department Almond Drive Improvements
Cherokee Lane to Stockton Street )
Project Description 1

This project includes an overlay of the developed portion of Almond Drive east of Cherokee Lane and
reconstruction of the west portion. The east portion was reconstructed in segments as the adjacent property
developed and has numerous utility cuts and patches. The pavement was designed for an overlay which was
to be installed as development was completed.

The west portion was recently annexed and is scheduled for development on the south side (Colvin Ranch) in
1992/93. This project will be installing curb, gutter and sidewalk and some paving on the south side including
the frontage of three existing homes. This reconstruction project will pay for the north side and the south side
of the existing street fronting the three homes. The estimate includes utility stubs for the north side. A portion
of this work is eligible for a reimbursement agreement which the Council could adopt. The agreement would
require development on the north side to reimburse the City for the applicable improvement costs.

Related Projects

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92
ltem Amount  Estimate Index ENR Index: 4992
Prelim Eng:

EIR: exempt, w/adjacent project
Rights of Way:

Easements:

Consultants:

Design Eng.:
Construction: overlay 55,000 Jun-80 4735 $ 58,000
reconstruct 48,000 Jul-92 4992 $ 48,000

Other:
Total Cost: $ 106,000

Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.
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City of Lodi Streets Capital Improvement Program

Public Works Department Cherokee Lane Rehabilitation

Century Boulevard to Pioneer Drive

Project Description

This project consists of overlaying Cherokee Lane with asphalt concrete of various thicknesses with a
pavement reinforcing fabric and selective grinding. The work is similar to that done on the southbound lanes g
from Poplar St. to Kettleman Lane and at the northbound approach at Kettleman Lane in 1992. A section of §
missing curb and gutter south of Vine Street on the west side is also included in the estimate. Replacement of ;
the existing pavement striping and markers is also included. ,

Long term improvements to Cherokee Lane (median, new curb, gutter, sidewalk, planter strips & landscaping,  ;
street lighting) are not included. g

should be done in the mid 1980's. The segments shown are for estimating and budgeting purposes and could |
be lumped into larger projects if funding permits.

Related Projects

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-82

ftem Amount  Estimate Index ENR Index; 4992

Prelim Eng:
EIR: exempt
Rights of Way:
Easements:
Consuitants:
Design Eng.:
Construction: Century to Kettleman . 222,000 Jun-90 4735 $ 234,00
Kettieman to Poplar, NB lanes 59,000 May-92 4965 $ 59,0008
Popiar to Vine 158,000 Jan-92 4887 $ 161,00
Vine to Lodi 150,000 Jun-91 4818 $ 155 0008
Lodi to Pioneer 346,000 Jun-91 4818 $ 358,000
Other:
Total Cost: $  967,00(
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.
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City of Lodi Streets Capital Improvement Program
Public Works Department Church Street Overlay
Kettleman Lane to Vine Street )
Project Description )
This project consists of a 0.15 ft. asphalit concrete overlay with grinding and pavement reinforcing fabric and
curb & gutter repairs. The street has been deflection tested and is ready for an overlay. It should not be
deferred beyond FY 93/94.
The estimate includes the instaliation of thirteen handicap ramps.
Related Projects 8" water main north of Kettleman Lane
Project Number:
Estimated Costs Dateof ENR Updated Cost for: Jul-92
ltem Amount Estimate Index ENR index: 4992
Prelim Eng:
EIR: exempt
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: 231,000 Jun-92 4973 $ 232,000
Other:

Total Cost: $ 232,000

Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection uniess shown otherwise.

7/8/92 CHU_KEVI.XLS
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CITY OF LOD' Streets CIP

Houston Lane Overlay
PUBLIC WORKS DEPARTMENT Pine St - SR 12

r Project Description

This project consists of overlaying Houston Lane from Pine Street to State Route 12 with
0.2' of asphalt concrete and pavement reinforcing fabric.The pavement along the gutter line
will be ground to maintain the pavement cross slope at the toe line.

This project has been submitted for partial funding under Cycle 3 of the State-Local
Partnership Program which has a maximum State funding level of 50%. Normally, the
actual funding would likely be approximately 15 to 20 %, however due to the State budget
crunch, Cycle 3 funding will only consist of left-over funds from Cycle 2. Since there is no
certainty of this, no additional funding should be assumed..

If accepted by the State, the project must be awarded by June of 1993.

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92
Item Amount Estimate _Index ENR Index: 4956

Prelim Eng:
EiR:

Rights of Way:
Easements:

Consultants:

Design Eng.:
Construction: 44,000 Jun-81 4818 $ 45,000, !
Other:
Total Cost: $ 45,000
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.

3/12/32 HOU_PISR.XLS
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City of Lodi Streets Capital Improvement Program

Public Works Department Hutchins Street Overlay
Kettleman Lane to Harney Lane (southbound only) )

Project Description )

This project consists of a 0.15 ft. asphalt concrete overlay with grinding and pavement reinforcing fabric on the
southbound lanes only. The northbound lanes were constructed at an earlier date and were overlayed in 1986.
The street has been deflection tested and the overlay could be deferred. It is recommended that it not be
delayed past FY 94/95.

Related Projects

Project Number:

Estimated Costs Dateof ENR  Updated Cost for: Jukg2
Mem Amount  Estimate Index ENR Index; 4992
Prelim Eng:
EIR: exempt
Rights of Way:
Easements:

Consultants:
Design Eng.:

Construction: ) 157,000 Jun-92 4973 $ 158,000

Other:

Total Cost: $ 158,000 |

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is inciuded in construction.

Construction includes contract administration & inspection uniess shown otherwise.

7/8/92 HUT_KEHAXLS
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City of Lodi Streets Capital Improvement Program

Public Works Department Lodi Avenue Rehabilitation

Cherokee Lane to Main St.

Project Description

This project consists overlaying Lodi Avenue with 0.20 ft. of asphalt concrete with pavement
reinforcing fabric. The project also includes pavement grinding along the toe lines and pavement
digouts and spot gutter repairs.

The estimate assumes removal of the CCT tracks based on recent discussion with the railroad.
However, this process will take nearly four years to resolve. If the tracks are to remain, they will

need to be rebuilt to present standards.

In the interim, some repairs 1o the tracks must be made. The estimate includes City participation in
the repair work to the extent of replacing the pavement within and adjacent to the tracks.

Related Projects

Project Number:
Estimated Costs Dateof ENR Updated Cost for: Jul-82
tem Amount  Estimate Index ENR Index; 4992
Prelim Eng:
EIR:
Rights of Way:
Easements:
Consuttants:
Design Eng.:
Construction: interim paving w/rail repairs by CCT . 22,200 Jul-92 4992 $220 l '
overlay, misc work 251,000 Jul-91 4818 $ 260,‘ {
track removal, replace with structural section 84,000 Jul-82 4992 $ 84,008 3
Other:
3
Total Cost: $  366,0
Remarks k

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is inciuded in construction.

Construction inciudes contract administration & inspection uniess shown otherwise.

7/7/92 LOD_MACH.XLS
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City of Lodi Streets Capital Improvement Program
Public Works Department Mills Avenue Overlay
Tokay Street to Vine Street J
p— -~
Project Description
This project consists of a 0.15 ft. asphalt concrete overlay, pavement grinding and reinforcing fabric. The
street has been deflection tested and the overlay can be deferred until FY 93/94 or 94/95.
The estimate includes the installation of eight handicap ramps at curb retumns.
Related Projects
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jui-92
item Amount  Estimate Index ENR Index; 4992
Prelim Eng:
EIR: exempt
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: 87,000 Jun-82 4973 $ 87,000
Other:
. . TotalCost: $ 87,000

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if nat, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7/8/92 MIL_TOVI.XLS



1 )

City of Lodi Streets Capital Imnprovement Program

Public Works Department Oak Street Reconstruction

Pacific Avenue to Ham Lane

(. N
Project Description

This project consists of reconstructing Oak Street from Pacific Avenue to Hame Lane with 0.35 ft.
of full depth asphalt concrete pavement.

This street was originally included in the overlay project on Pacific Avenue but was deleted due to
the high crown. Grinding the entire pavement width to reduce the crown prior to an overlay was
not considered feasible due to the grinding cost and condition of the existing pavement.

The estimate includes some minor curb, gutter and sidewalk replacement.

Related Projects

Project Number:

Estimated Costs Dateof ENR Updated Cost for: Jul-92
Item Amount  Estimate _Index ENR Index: 4992

Prelim Eng:
EIR:

Rights of Way:
Easements:
Consultants:

Design Eng.:

Construction: 74300 Jun-91 4818 $ 77008

Other:

Total Cost: $ 77 0 ?

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7/28/92 OAK_PAHAXLS ,



e C

2
CITY OF LODI Strsers CIP
Sacramento Street Rehabilitation
v
Project Description N
This project consists of rehabilitating Sacramento Street by:
1. Removing old raiiroad tracks and ties in the center of the street.
2. Reconstructing the center portion.
3. Replacing portions of the curb and gutter north of Locust Street and south of Oak Street.
4. Qverlaying the entire street with 0.2 AC.
Related Projects
1. Downtown Improvement District - City work @ Arch
2. Curb and gutter replacement on Sacramento Street from Oak to Locust
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount Estimate _index_ ENR index: 4956
Prelim Eng:
EIR:
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: 206,000 Jun-90 4735 $ 216,000
Other:
Total Cost: $ 216,000
Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.

. J
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CITY OF LODI Streets CIP

Sacramento Street Rehabilitation
PUBLIC WORKS DEPARTMENT Vine St - Park Ave

Project Description

This project originally consisted of overlaying Sacramento Street from Vine Street to Park
Avenue with 0.15' asphalt concrete and pavement reinforcing fabric. In performing
deflection testing of the street and detemining the traffic loading, a thicker overlay was
required, mainly due to the heavy truck and fork lift loads from the adjacent industrial uses.
This will cause an unacceptably steep cross slope.

An aiternative for reconstruction with concrete pavement is being evaluated. The
preliminary cost for concrete is shown below.

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount Estimate _Index ENR index: 4956
Prefim Eng:
EIR:
Rights of Way:
Easements:

Consuitants:

Design Eng.:
Construction: 123,000 Jul-91 4818 $ 127,000
Other:
Total Cost: $ 127 ,00@
Remarks ]

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection uniess shown otherwise.

_

4
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City of Lodi Streets Capital Improvement Program
Public Works Department Stockton Street Reconstruction
Tokay Street to Lodi Avenue

.

— j
Project Description

This project consists of reconstructing Stockton Street with new pavement and curb & gutter as
approved by the City Council in 1982 as part of the Stockton Street widening project from
Kettleman Lane to Lodi Avenue.

This segement was not approved for any widening, which, at its present width of 40 ft., does not
allow for a two-way left turn lane as exists further south on the street. Since the reconstruction
includes replacing practically all the curb and gutter, it is appropriate that the Council reconsider the
decision on the width of the street. Thus, preliminary engineering is shown separately so the matter
can be considered before a final project budget is adopted. A separate estimate for an interim
overlay is shown for information.

Related Projects The 8" water main between Tokay and Lodi needs to be lowered and upgraded to 10". Also, a P.G.&E. gas main is
located under the trees on the west side of the street, which, if they are to be removed, the gas main will need to be

relocated.
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount  Estimate _index ENR Index: 4992
Prelim Eng: $ 10,000 Jul-92 4992 $ 10,000
EIR: done in 1982
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: reconstruction . 271,000 Jun-80 473S $ 286,000
overlay (short term alternate) 83,000 Jun-80 4735 $ 88,000
Other:
Total Cost: $ 296,000
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7/28/92 STO_TOLO.XLS
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CITY OF LOD' Streets CIP

Stockton Street Overiay
PUBLIC WORKS DEPARTMENT Lodi Ave - Lockeford St

Project Description

This project includes an asphalt concrete overlay with pavement reinforcing fabric.

Although the City's Street Master Plan calls for this street to uitimately be widened to 4 lanes (64 ft. curb to
curb), widening will not be needed within the life time of the overlay due to reistively low existing traffic volumes.

Preliminary design work done in spring 1990 determined the need for curb and gutter work beyond the scope of
the original estimate. Also the Circulation Study done as part of the General Plan update indicates that a 3-lane
facility (2 lanes plus 2-way left turn lane) is appropriate for Stockton Street.

The recommended project includes the minor widening on one side of the street to accomodate 3 lanes plus i
parking. The portion north of Locust Street is estimated separately due to funding constraints. Also this portion

on the west side has no sidewalk. Based on past City practice, the property owners will be required to install the
sidewalk. This will take time to impiement.

Related Project

Hale Park improvement - driveway location on Stockton Street

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount Estimate _index ENR Index: 4956

Prelim Eng:
EIR:

Rights of Way: |
Easements: 1

Consultants:

Design Eng.:
4
Construction: (prelim. estimate based on 0.2' 159,000 Jun-84 §
AC plus fabric & 15% of C&G "
replaced; structural section
verified by 1989 testing)
Lodi to Locust 215,000 Jun-90 4735 $ 225,00¢
Locust to Lockeford 52,000 Jun-90 4735 $ 54,00C
Other:
- Total Cost: $ 279,001
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.

3/12/92 STO_LOLO.XLS
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ClTY OF LODI Streets CIP

Stockton Street Rehabilitation

Project Description W

This project includes the overlay and partial reconstruction of Stockton Street, including
minor widening at Lawrence School. This will allow proper alignment and addition of a
center turn lane north of Lawrence Ave. The portion south of Lawrence Ave. would require
widening ard removal of trees to accomodate a center turn lane which is not recommended
at this time.

It was assumed the right-of-way at Lawrence School would be dedicated at no cost to the

City.
Project Numbaer:
Estimated Costs Date of ENR Updated Cost for: Jui-82
item Amount Estimate _Index_ ENR Index: 4956
Prelim Eng: $ 10,000 Jan-92 4887 $ 10,000

EIR: assumed Neg. Declaration (by Community Dev. Dept.)
Rights of Way:
Easements:

Consultants:

Design Eng.:
Construction: Lockeford to Turner 410,000 Jan-92 4887 $ 416,000
C&G, shoulder widen., E. side 26,000 Jun-80 4735 $ 27,000
@ Lawrence School
Other:
Total Cost: $ 453,000
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.

_ J

3/12/92 STO_LOTU.XLS




CITY OF LOD' Streets CIP

Tokay Street Rehabilitation
PUBLIC WORKS DEPARTMENT Church St. to Mills Ave.

Project Description

This project includes pavement rehabilitation and minor curb & gutter repairs on Tokay Street in
phases as shown. The work includes pavement reinforcing fabric and grinding along the gutters
as indicated. This street was tested a few years ago and some segments indicated a need for a
thick overlay, too thick for the existing crown. Additional testing and preliminary engineering will
be done prior to design engineering; a portion may need to be reconstructed in which case it
might be appropriate to defer that segment.

Church to Hutchins - 0.20" AC, fabric, grinding;

Hutchins to Fairmont - 0.20" AC, fabric, grinding; cross slope problem; included in State/Local
partnership Cycle 3 with June 1993 deadline although funding may not be available.

Fairmont to Virginia - 0.15" AC, fabric, grinding; submitted as Cycle 3 project aithough project
should be deferred.

Virginia to Mills - 0.15" AC, fabric, grinding; can defer

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount Estimate _Index ENR index: 4956
Prelim Eng:
E!R:
Rights of Way:
Easements:

Consultants:

Design Eng.:
Construction: Church to Hutchins 54,300 Jan-92 4887 $ 55,000
Hutchins to Fairmont 72,600 Jul-91 4818 $ 75.000
Fairmont to Virginia 78,100 Jul-91 4818 $ 80.009
Virginia to Mills 46,000 Jan-92 4887 $ 47,000

Other:
Total Cost: $ 257,00(

Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
itis included in construction.

Construction includes contract administration & inspection uniess shown otherwise.

3/12/92 TO K__CHMI‘XLS1
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City of Lodi Streets Capital Improvement Program w
Public Works Department Miscellaneous Structural Overlays

Various Locations D,

~

Project Description

This "project” consists of unspecified overlays and other pavement rehabilitation projects in future years. itis
not practical to schedule specific rehabilitation on most streets more than a few years in advance. Since the
capital improvement program projects funding through the General Plan year of 2007, this "project” is set up to
set aside funding for capital pavement maintenance projects in the later years of the program.

The amount shown will provide funding comparable to that being provided early in the program where specific
projects and costs are known. This average annual amount is approximately $760,000. Thus a 5 year total

should be approximately $3.8 million to maintain our current level of service. Strictly speaking, this amount
should increase as the number of street miles increases.

Related Projects

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92
Item Amount  Estimate Index ENR Index: 4992

Prelim Eng:
EIR: exempt

Rights of Way:

Easements:

Consultants:
Design Eng.:

Construction:

Other:

Total Cost: $ varies

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7/28/92 STRUCTOL.XLS
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City of Lodi Streets Capital Improvement Program j‘

Public Works Department WID Box Culvert Improvements 1

various street crossings

N
. - 3
Project Description H

This project consists of improvements to street crossings of the Woodbridge Irrigation District canal at the
following locations:

:
3
i

Lower Sacramento Road, south of Lodi Ave. - reconstruct - The existing box culvert is not long enough the
provide for the uitimate widening of Lower Sacramento Rd and is not large enough to provide the required
freeboard. In addition to reconstructing the structure, the work includes relocating a 10" water main and
miscellaneous street work including requiring improvements on Lower Sacramento Road guaranteed by the
subdivider of the Lobaugh Subdivision.

Mills Avenue S/Vine St. - New - This box culvert is needed to complete Mills Avenue as called for in the
Street Master Plan. :
Harney Lane W/Ham Ln. - widen existing - The existing box culvert needs to be widened to accomodate the
future width of Hamey Lane. (76 ft. curb to curb)

Turner Road @ west City Limits - widen/reconstruct - This existing culvert needs to be replaced and wideni
in conjunction with San Joaquin County.

These projects were included in the Development Impact Fee Program

Project Number:

Estimated Costs Date of ENR Updated Cost for: Juk92
ltem Amount  Estimate Index ENR Index: 4992
Prelim Eng:
EIR: wiadjacent project
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: Lower Sacramento Rd. . 296,000 Jan-90 4673 $ 3¢
Mills Avenue 141,000 Jan-80 4673 $15°
Harney Lane 216,000 Jan-90 4673 $ 23
Tumer Road 150,000 Jan-90 4673 $ 16l
Other:

TotalCost: $ 858,

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if nat, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7/8/82 WIDBOXCU.XL
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City of Lodi Streets Capital Improvement Program
Public Works Department Lilac Street WID Bridge Replacement
Lilac St. N/Academy St. Y,
Project Description )

This project consists of the replacement of the deteriorated bridge over the WID canal on Lilac St. The canal
crossing is in San Joaquin County Right-of-way immediately adjacent to the north City limits. The County is
the lead agency in this project and has asked for City participation in the cost of the project. The County
intends to use Federal Bridge Replacement Program funds for 80% of the cost and has asked the City to
share the remaining 20% equally. It is typical for Citys and the County to share the cost of such "border”
projects and such a sharing has been assumed in the City's impact fee program for other canal and railroad
crossing widenings.

The City limit includes Lilac Street south of the canal the vacant land on the west side of Lilac. The east side
is in the County and is already developed and served by County utilities and it is unlikely it will annex in the
future. Thus, an equal cost sharing with the County may not be justified. Staff recommends the City
contribute 10% of the contract award amount rather than the entire project cost. This will reduce our cost
slightly and allow a very simple letter agreement rather than a full scale cooperative agreement for the project,
saving administrative time for both agencies.

Related Projects

Project Number:

| ——

Estimated Costs Date of ENR Updated Cost for: Jul-92
tem Amount. Estimate _Index ENR Index; 4992

Prelim Eng:
EIR: by San Joaquin Co.

Rights of Way:

Easements:

Consultants:
Design Eng.:

Construction: 382,000 Jul-92 4992 $ 382,000

City share per above estimated to be $35,000

Other:

Total Cost: $ 382,000

Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

,

8/24/92 LILACWID XLS
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City of Lodi Streets Capital Improvement Program

Public Works Department Railroad Crossing Improvements

various {ocations

Project Description

This project consists of various new railroad crossings and safety improvements to existing crossings as
described below. Funding for new crossings is included in the Streets Development Impact Mitigation

Program. These crossings should be funded as adjacent development occurs and as fee revenue permits.
The estimate for new crossings includes gates and rubberized or concrete crossing surfaces.

Related Projects

Project Number:

Estimated Costs Dateof ENR  Updated Cost for: Jul-g2 §
ttem Amount  Estimate [ndex ENR Index: 4992

.

Prelim Eng:
EIR: exempt; w/adjacent project; General Plan EIR
Rights of Way:
Easements:
Consuitants:
Design Eng.:
Construction: Locust St. @ SPRR, new sidewalk 29,000 Jun-87 4387 $ nv '
Cherokee @ SPRR; gates & median (defer) 19,950 Jun-91 4818 RR may be aban'd $21,00
Lower Sac. @ SPRR, upgrade xing 202,000 Jan-90 4673 50% S.J. Co. $ 21600
Guild Ave. @ SPRR; upgrade xing (defer) 202,000 Jan-90 4673 RR may be aban'd $ 216,008
Victor Rd. @ CCT; upgrade xing 222000 Jan-80 4673 $ 237008
Beckman Rd. @ CCT S/Lodi; upgrade xing 227,000 Jan-90 4673 $2420¢
Guiid Ave. @ CCT S/Lodi; new xing 215000 Jan-90 4673 $ 230,00
Thurman St. @ CCT; new xing 189,000 Jan-90 4673 $ 202,008
Kettleman Ln. @ CCT V4 mi E/Guild 215000 Jan-90 4673 50% S.J. Co. $ 230,008
Harney Ln. @ SPRR %4 mi E/Hutchins 202,000 Jan-90 4673 $ 216,4
Other:
Total Cost: $ 1,843,008
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction inciudes contract administration & inspection unless shown otherwise.

7/28/92 RRXINGIMXLS ¥
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City of Lodi Streets Capital Inprovement Program )
Public Works Department Lodi Avenue Underpass @ SPRR
J

This project is the construction of a grade separation (underpass) at the Southem Pacific Railroad crossing on
Lodi Avenue. (crossing # D-103.1) This project will involve significant acquisition of right-of-way, including
entire businesses. Included in the estimate is the relocation of the Central California Traction Co. tracks which
run in Lodi Avenue and connect to the SP R/W.

Closure of Main and Sacramento Streets will be necessary. Based on rough calculations by City staff,
Stockton and School Streets can remain open. The cost of maintaining train traffic during construction is not
included in the estimate.

In order to develop more precise plans of needed R/W and street closures and to provide an accurate cost
estimate, a significant preliminary engineering effort will be needed. The amount shown is a rough estimate
and will need to be revised once a scope of work is developed and a proposal received from a consulting firm.

This project is eligible for $3.75 million in Measure K funds.

Related Projects
Project Number:
Estimated Costs Dateof ENR Updated Cost for: Jul-92
ltem Amount  Estimate Index ENR Index: 4992
Prelim Eng: $50,000  Jui-92 4992 $ 50,000
EIR: to be determined
Rights of Way: 5,200,000 Jan-90 4673 $ 5,555,000
Easements:

Consuttants: EIR, design (included w/const.)

Design £ng.:
Construction: 5,642,000 Jan-90 4673 $ 6,027,000
Other:
Total Cost: $ 11,632,000
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administratior) & inspection uniess shown otherwise.

— y
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City of Lodi Streets Capital Improvement Program

Public Works Department Railroad Crossing Surface Improvements

(

Project Description

This project consists of renovating existing railroad street crossing surfaces with either concrete or rubber §
manufactured surfaces. Presently, the railroad companies maintain the asphalt concrete surfaces whenever

the City can convince them the surface needs repairs. On a heavily used crossing, this can occur in as little]
as five years from a major renovation. .

This is a new program for the City of Lodi, thus the estimates are very rough, based on figures used in the Ci
of Visalia for their program in which the City participated in the construction with its own forces (pavement }
removal, excavation, traffic control and furnishing rubber crossing surface panels. The actual degree of

railroad participation in the cost is yet to be determined. Estimates for the total project if done by the railroag
would be roughly double.

The crossings listed below are in order of highest vehicular volume first and is certainly not complete. Priva

spur lines and tracks running paralle! with the street (such as SPRR in Lockeford St.) are not included. Othgj
considerations, such as a possible grade separation at Lodi Ave. will affect the order in which the work woulg
be done. If Council wishes to embark on this program, it is recommended preliminary engineering be

budgeted first in order to refine costs, priorities and railroad partcipation.
Related Projects

Project Number:

Other:

Total Cost: § 523,00

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction,

Construction includes contract administration & inspection unless shown otherwise.

8/24/92 RRXISURF.XLS

Estimated Costs Date of ENR Updated Cost for: Jul-92 #
tem_ Amount  Estimate _Index ENR Index: 4956
Prelim Eng: material selection, cost, RR participation $ 5,000 Jul-92 4956 $5.0
EIR: exempt
Footage $/tt. F
Construction: Lodi Ave. / SPRR (2 sets) 160  $350. 56,000 Jan-90 4673 $ 5908
Tumer @ Mills / SPRR 240  $350. 84,000 Jan-90 4673 $ 8908
Ham Ln./SPRR 80  $350. 28,000 Jan-90 4673 $3008
Harney Ln. / SPRR 40  $350. 14,000 Jan-80 4673 $ 150
Tokay St. / SPRR (3 sets) 180  $350. 63,000 Jan-80 4673 $ 670
Tokay St./ CCT (3 sets) 215 $350. 75,250 Jan-90 4673 $8004
Pine St. / SPRR (3 sets) 240  $350. 84,000 Jan-80 4673 $ 831
Elm St. / SPRR (3 sets) 240  $350. 84,000 Jan-90 4673 $ 8901
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Project Description

‘ a
City of Lodi Streets Capital Improvement Program
Public Works Department Miscellaneous Widening/Reconstruction
Various Locations y
)

This project covers the cost of small widening or reconstruction projects which cannot be foreseen at budget
time. Usually these projects consist of work done in conjunction with a development project or a property
owner. For example, if an owner is relocating a driveway on a street that will ultimately be widened, the City
would require the widening and pay for the replacement of the remainder of the curb, gutter, sidewalk and
paving along the frontage at the ultimate width.

The amount budgeted is based on recent expenditure history:

FY Amount
90791 $43,096
89/90 $29,585
88/89 $22,862
87/88 $38,776
86/87 $54,538
Related Projects
Project Number:
Estimated Costs Dateof ENR Updated Cost for: Jul-92
Item Amount  Estimate Index ENR Index: 4892
Prelim Eng:
EIR: exempt; w/adjacent project
Rights of Way:
Easements:
Consultants:
Design Eng.:

Construction:

Other:

Total Cost: $ 50,000

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is inciuded in construction.

Construction includes contract administration & inspection uniess shown otherwise.

7/28/92 MISCWIDE.XLS
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City of Lodi Streets Capital Improvement Program
Public Works Department Miscellaneous Curb & Gutter Replacements

Various Locations

Proiect Description

This project covers the cost of curb & gutter replacements not done as part of another project. Usually these
projects consist of work done in conjunction with a development project or a property owner. For example, if
an owner is replacing a driveway or sidewalk and the adjacent gutter was is very poor condition, the City woy
pay for replacement.

3
i
5

There is no formal criteria for deciding on whether to replace or not. Because of the large amount (and cost)
of work that could be done, water must stand weli into the pavement and be causing distress before >
replacement is done. !

The amount budgeted is based on recent expenditure history:

FY Amount

90/91 $12,347
89/90 $370
88/89 32,464
87/88 $6,228

86/87 $104,026

Related Projects

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92 3
item Amount  Estimate Index ENR Index: 4992 H

Prelim Eng:
EIR: exempt; w/adjacent project

Rights of Way:

Easements:

Consuttants:

Design Eng.:

Construction:

Other:

Total Cost; S 15,0 v

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7128192 MISC_C&G .XLS 3
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City of Lodi Streets Capital Improvement Program
Public Works Department Miscellaneous Sidewalk Replacements
Various Locations .
(;oiect Description 1

This project covers the cost of sidewalk replacements not done as part of another project. Usually this work is
done in conjunction with the sidewalk repair and replacement program. The City periodically inspects all the
sidewalk in the City and makes temporary repairs with asphait concrete at hazardous locations and schedules

replacement on the worst locations as funds allow in accordance with the "Sidewalk Repair Policy” adopted by
the City Council in 1985.

The amount budgeted is based on past Councii policy. Recent expenditure history is:

FY Amount
90/91 $47,707
89/90 $57,197
88/89 $54,585
87/88 $53,286
86/87 $51,112
Related Projects
Project Number:
Estimated Costs Dateof ENR Updated Cost for: Jul-92
ltem Amount  Estimate index ENR Index: 4992
Prelim Eng:
EIR: exempt
Rights of Way:
Easements:
Consuttants:
Design Eng.:
Construction:
Other:
Total Cost: $ 50,000
Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

\—
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CURB, GUTTER & SIDEWALK REPAIR POLICY

Property owners or tenants have the responsibility to report to the City of
Lodi all defective sidewalk fronting their property.

I. SIDEWALK REPAIR

A,

TEMPORARY PATCHING - The City shall patch sidewalk where there is

3/4" -1 1/2% vertical offset or minor irregularities. This will be
done at no charge to the property owner. The property owner or
tenant has the responsibility to notify the City of any change in the
condition of the sidewalk or the patched area.

SIDEWALK REPLACEMENT - Sidewalks shall be removed and replaced when

vertical offset is greater than 1 1/2."

1. Sidewalk and driveway apron replacement will be done by City
under the following conditions:

Damage caused by City-maintained trees
Damage due to grade subsidence

Damage due to City utility cuts

Damage due to heat expansion

Sidewalk fronting City-owned property

QN oo
P

2. Property owner shall replace sidewalk and driveway apron where
the hazardous condition is caused by something other than the
above categories. The property owner shall have a licensed
contractor do the work within a prescribed time. If, after
formal notice by the City, the repairs are not completed within
that time, the City shall make the repairs and assess the
property owner.

IT. CURB AND GUTTER REPAIR

A.

The City shall repair and maintain all curb and gutter.

I11. TREE MAINTENANCE

A.

The City shall do root surgery on all City-maintained trees where it
is required. City shall remove City-maintained trees when required
under City's adopted Tree Policy. This work will be done in
conjunction with the replacement of the sidewalk and/or the curb and
qutter.

The City shall not do root surgery on any privately-owned trees.

Resolution 85-93 adopted by the City Council at its meeting of July 24, 1985
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Project Description
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City of Lodi Streets Capital Improvement Program )
Public Works Department Handicap Ramp Installations

Various Locations y,

—

This project includes the installation of new handicapped ramps at needed locations. We have requests for
over 40 locations.

At present there is no formal priority list of requested locations. Candidate locations based on citizen requests
include Lodi Lake Park entrances and adjacent street corners, near schools, medical facilities, churches and
other public facilities.

Past amounts budgeted ($5,000/yr) is insufficient to do more than three locations at best. It the installation
requires relocation of a catch basin, then only one ramp can be installed. The recommended increased
amount ($15,000) will allow a more effective retrofit program.

Ramps are included in estimates for street reconstruction projects and overlay projects involving paving or
curb & gutter replacement at curb returns.

Recent expenditure history is: FY Amount
90/91 $13,256
89/90 $0
88/89 $7170

Related Projects

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount  Estimate _Index ENR Index: 4992

Prelim Eng:
EIR: exempt

Rights of Way:

Easements:

Consultants:

Design Eng.:

Construction:

Other:

Total Cost: $ 15,000

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection uniess shown otherwise.

\— J
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City of Lodi Streets Capital Improvement Program
Public Works Department Overlay Analysis / Design
Various Streets
Project Description ﬁ‘

This project covers the cost of consulting fees and testing services involved in doing preliminary designs for
pavement overlays.

The process begins in the Street Maintenance Division which conducts biennial ratings of all the City's streets
The ratings are used in a computerized pavement maintenance management program. The program
suggests various maintenance techniques for each street segment. Streets recommended for overiays 1" or
thicker are handled under the Capital Improvement Program.

The structural overiay design process includes obtaining and projecting truck counts to determine the design
loads (traffic index) and determining the structural value of the existing pavement. The traffic index is
calculated by City staff. The structural value is determined by a consultant using the "Dynaflect”
nondestructive pavement testing device. This device places a 1000 |b. oscillating load on the pavement ang
the pavement's movement (deflection) is measured. The results are analyzed using a Caltrans developed
procedure. The results are then reviewed with City staff and a final recommendation as to the overiay
thickness, need for fabric, or deferral of the project is made.

Related Projects

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-82
ltem Amount.  Estimate Index ENR Index: 4992

Prelim Eng:
EIR: exempt

Rights of Way:

Easements:

Consultants:

Design Eng.:

Construction:

Other:

Total Cost: $ 6,0

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction,; if not, it is included in construction.

Construction includes contract administration & inspection unless shown otherwise.

7/29/92 OVERLAYD.XLS
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City of Lodi Streets Capital Improvement Program
Public Works Department Hutchins Street Median Landscaping
Vineyard Drive to Kettieman Lane )
rPrr::iect Description W

This project includes the instailation of an irrigation system, plants and other improvements as described in the
following medians:

Hutchins St. - Vineyard to Century (plants, mounds & cobbies)
Hutchins St. - Century to Kettleman (plants, raised planter, arbor)

Century Bivd. - at Hutchins St. (plants, cobbles, concrete)
Hutchins frontage road - Century to Mendocino (plants, cobbles, trees/iree wells)

Related Projects

Project Number:

Estimated Costs Dateof ENR Updated Cost for: Jul-92
Item Amount  Estimate Index ENR Index: 4992

Prelim £ng:
EIR: exempt

Rights of Way:

Easements:

Consultants; to be determined

Design Eng.:
Construction: Vineyard to Century 42,000 Jui-81 3561 $ 53,000
Century to Kettleman 86,900 Jul-81 3561 $ 122,000
Century @ Hutchins 31,000 Jul-81 3561 $ 43,000
frontage road, Century to Mendocino 63,000 Jul-81 3561 $ 88,000

Other:
~Total Cost: $ 312,000

Remarks

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection uniess shown otherwise.

7/29/192 HUT_MEDI.XLS
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CITY OF LODI Streets CIP

Ham Lane Reverse Frontage Fence
PUBLIC WORKS DEPARTMENT Replacement - East Side N/Kettleman

(

Project Description

This praject consists of the replacement of the wood fence located at the right-of-way on Ham
Lane across from Kofu Park. This fence was originaily approved by the City as part of the
development of the adjacent lots many years ago. Since then, all such fences have been either
block, masonry or a combination with grape stakes, all relatively low maintenance and better
appearing fences. The adjacent property owners wish to have the City replace the fence with a
masonry fence and based on discussion at a Council meeting in 1991, are willing to contribute to
the cost of the project.

The Council decided to consider funding the remainder when the complete budget is considered.

The estimate includes filling the area between the sidewaik and the fence with concrete, which
will eliminate a maintenance problem for the City.

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-82
ltem Amount Estimate _Index ENR Index: 4956

Prelim Eng:
EIR: exempt

Rights of Way:

Easements:

Consultants:

Design Eng.:
Construction: 80,000  Jul-91 4818 $ 62,000,
Other:
k.
Total Cost: $ 62,000§
Remarks (

Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
itis included in construction.
Construction includes contract administration & inspection unless shown otherwise.

3/12/92 HAM FENC.XLS T
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City of Lodi Streets Capital Inprovement Program
l Public Works Department Street Master Plan Updates
a i
nan § J
; This project consists of street master plan updates to be done in conjunction with General Plan updates or as
R needed. It also includes repayment to the Street Capital funds (gas tax) for the development of the traffic
v model and other work done as part of the General Plan Update done in 1987/91. The amount to be repaid is
,i indexed per the Engineering New Record Index as adopted by the City Council in 1992 (Ord. 1546).
o 4 Repayment is to be made as street development impact mitigation funds are available.
a A
3to
«d. §
B K}
Related Projects
i Project Number:
4 Estimated Costs Dateof ENR  Updated Costfor:  Jul-92
2 :] Item Amount  Estimate _Index ENR Index: 4992
3 Preiim Eng:
{ EIR: exempt
‘ Rights of Way:
&l Easements: Update per Jan. Index per Ord. 1546
i 4887 1-Jan-92
; Consultants: 1991 GP Update $76,187 Jan-90 4673 $79,676
{3
s
] Next GP Update (96/97) 20000 Jan-90 4673 $ 21,000
Following Update (2002) 20,000 Jan-90 4673 $ 21,000
i
12,000, i
1
!
l]
3 .
H Other:
000 Total Cost: $ 121,676
; Remarks
3 Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.
SN )
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City of Lodi Streets Capital Improvement Program

Public Works Department Traffic Control Device Inventory

Project Description

This project consists of performing an City-wide inventory and mapping all traffic control devices. As originally
estimated in 1987, the work involved data collection using part-time help and plotting the existing signs and
markings on a City map for office use. This work was often funded by the State under a federal grant
program. Unfortunately, many agencies who took advantage of this program found that they had a map that :f
quickly became out of date. Lodi staff deferred this effort until a system that was coordinated with ‘
maintenance activities could be developed. However, as computer technology and software continues to
mature in this area, it is felt this program should be put off until the mid 1990's.

The estimate will need to be updated when a more specific and comprehensive plan is developed.

Related Projects

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92 3
Item Amount  Estimate [ndex ENR Index: 4992

Prelim Eng:
EIR: exempt

Rights of Way:

Easements:

Consultants:

Design Eng.:

Construction: . 18,000 Jan-87 4348 521, ]

Other:

Total Cost S 21,008

Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not, it is included in construction.

Construction includes contract administration & inspection uniess shown otherwise.

7/29/92 TCDLXLS
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CITY OF LODI Streets CIp
Church St. Tree Replacement
.
(Pro'ec Description )
This project consists of the removal and replacement of the camphor trees located on Church St.
in the downtown area. These trees have grown to the point where roots are causing significant
damage to the adjacent sidewalks and gutters. The estimate is for replacing 36 trees spread in
three phases to minimize the visual impact of replacing all at once. They will be replaced with
Kawakii pear trees, which is an evergreen pear. These have been used on Pine St. in front of the
City Hall parking lot.
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jul-92
[tem Amount Estimate _Index ENR Index: 4956
Prelim Eng:
EIR: assumed exempt
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: 45,000 Jan-92 4887 $ 46,000
Other:
Total Cost: $ 46,000
Remarks
Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection uniess shown otherwise.
_ y

3/12/92 CHURTREE.XLS
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CITY OF LOD' Streets CIP

Pleasant Ave. Sidewalk Replacement
PUBLIC WORKS DEPARTMENT 150" S/ Lodi Ave - Lodi Ave

Project Description

This project is the replacement of approximately 150 feet of curb, gutter and sidewalk on
the east side of Pleasant Avenue southerly from Lodi Avenue to the alley.

This project will include the removal of three large Modesto ash trees, widening the east
side of the street by 2.5 feet by removing the planter strip and replacing existing curb,
gutter, and sidewalk. In addition, a wheelchair ramp at the south east corner of Lodi Ave.
and Pleasant Ave. will bereplaced. This will require the relocation of the existing side inlet
catch basin.

The trees have heavily damaged the sidewalk, gutter and have even disrupted the
pavement. They are also severely infected with mistletoe.

Project Number:

Estimated Costs Date of ENR Updated Cost for: Jul-92
item Amount Estimate _Index ENR index: 4956

Prelim Eng:
EIR:

Rights of Way:
Easements:

Consuitants:

Design Eng.:
Construction: 50,300 Jun-91 4818 $ 52,00 j
Other:
Total Cost: $ 52,0008
Remarks

Design Engineering shown separatsly if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.

3/12/92 PLE_15L0.XLS
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Design Engineering shown separately if anticipated to be budgeted prior to construction; if not,
it is included in construction.
Construction includes contract administration & inspection unless shown otherwise.

*Total Cost is the minimum of the options.

£ CITY OF LODI stroets CIP
Q’fﬁ% Peach Street Improvement
NG & PUBLIC WORKS DEPARTMENT Cochran Rd - Tokay St
oR
rF’ro'ecl: Description N
This project was prompted by testimony from area residents during the public hearings on the
expansion of the Twin Arbors Athletic Club on Cochran Road. School children and others walk on
Peach Street between the residential area south of Tokay St. to Vinewood School and park. Peach
Street was aiready developed with homes when it was annexed many years ago. Shortly after
annexation, an assessment district was formed to install only water and sewer lines for the homes.
The street is approximately 24 ft. wide with no shoulder improvements. Many residents felt this
was a hazard to pedestrians and bicyclists.
Three improvement options have been identified:
1. This option includes installing new curb, gutter, sidewalk and paving on the east side, and
installing 4 street lights on Peach Street.
2. This option includes paving and a raised curb on the east shoulder of Peach Street to provide
drainage and a walkway. Street lights are also included in the estimate.
3. This option includes reconstruction of pavement with asphalt concrete and new base,
installing new curb, gutter, and sidewalk on both sides of the street, and installing of street lights.
Project Number:
Estimated Costs Date of ENR Updated Cost for: Jul-92
Item Amount Estimate _index ENR Index: 4956
Prelim Eng:
EIR:
Rights of Way:
Easements:
Consultants:
Design Eng.:
Construction: 1. Option one 32,000 Jun-81 4818 $ 33,000
2. Option two 22,000 Jun-81 4818 $ 23,000
3. Option three 73,000 Jun-91 4818 $ 75,000
Other:
*Total Cost: $ 23,000
Remarks

J

3/12/82 PEA_COTO.XLS
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C ITY O F LO D l General City Facilities CIP

PUBLIC WORKS DEPARTMENT Public Works Local Area Network

Project Description
This project consists of the implemenation of a local area network of the Public Works Department's
microcomputers which was begun in FY 1991/92. The first phase included the file server and networi
software plus another drafting station and linked 10 microcomputers in City Hall. The second phase
{which could be broken in two separate phases) includes:

At City Hall:

o) a clerical workstation

o) a shared laser printer for the second floor

o) a tape backup unit

o) additional disc drive for mirroring

o) additional cable and network interface cards

o) miscellansous network utility software

At the MSC:

o} cable & network interface cards

o) communications link from City Hall to MSC (we are working with the telephone system vendor to determine the

optimum configuration using the new T-1 line installed with the new phone system but do not have final pricing
and desian as of this writing. (3/25/92)

Future Phase 3 includes a high speed shared laser printer and optical storage devices for drawing
storage. The amount shown is a preliminary estimate.

Note that the Building Dept. is proposing to connect their microcomputers to this network in 1992/93(
Costs for this addition are not included here and were approved in the 92/93 operating budget.

Project Number:

Estimated Costs Date of ENR Updated Cost for:
item Amount Estimate Index ENR iIndex:
Prelim Eng:
EIR: exempt
Phase 2, City Hall 23,000 Jan-92 4887
Phase 2, MSC 15,000 Jan-92 4887
Phase 3 10,000 Jan-92 4887

Total Cost: $

Remarks

Note: Phase 1 was funded 25% each from Water, Sewer, Gas Tax & General Funds

7/8/92 NETWORK.XLS ]



